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ISSUE

Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission (Commission)
on July 19, 2000, stipulates that funds programmed for project development and right of way components of
local grant projects are available for expenditure only until the end of the second fiscal year after allocation.

The Commission allocated $1,174,000 in FY 1998-1999 for three projects shown on the attachment.  The
expenditure deadline is June 30, 2001.  To date, the allocated funds have no t been fully expended.  The
implementing agencies are requesting extensions per Resolution G-00-20.  The regional transportation
planning agencies concur.

RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.
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Project # Applicant
County

PPNO
Project Description

Allocation Amount/Phase (in thousands)

Allocation Date

Original Deadline

Number of Months Requested

Extended Deadline

CT Recommendation
Reason for Project Delay:

1 Lassen County
Lassen

PPNO:  2046
Skyline Road East – construct
new road

$307 PS&E, $249 R/W

6/03/98

6/30/2001

12

6/30/02

Support

Lassen County has faced numerous delays and problems which has prevented them from proceeding with the Skyline Road
East project as scheduled.  To further complicate this project schedule, it is also tied into the other two Skyline projects
(Skyline Road South and Skyline Road Extension) which have also realized similar delays.

Due to the narrow construction window we have in Lassen County to perform work on the ground even a simple or short
delay can easily push groundwork for a project into the next year’s construction season.  This occurred with the aerial
photography which has to be postponed several months because of snow being on the ground once the County had approval
to proceed with this work.  After several months of negotiations with the Army Corps of Engineers on a proposed wetlands
project, new staff within the Corps decided that the approved project using Susanville Consolidated Sanitary District
property was unacceptable and that an alternate wetlands project will need to be determined.  Negotiations are still in
progress.  A time extension is needed on this and the other two Skyline projects for expenditure of funds.

2 Lassen County
Lassen

PPNO:  2047
Skyline Road Extension –
construct new road

$255 E&P

6/03/98

6/30/2001

12

6/30/02

Support

Lassen County has faced numerous delays and problems which has prevented them from proceeding with the Skyline Road
Extension project as scheduled.  To further complicate this project schedule, it is also tied into the other two Skyline
projects (Skyline Road South and Skyline Road East) which have also realized similar delays.

Due to the narrow construction window we have in Lassen County to perform work on the ground even a simple or short
delay can easily push groundwork for a project into the next year’s construction season.  This occurred with the aerial
photography which has to be postponed several months because of snow being on the ground once the County had approval
to proceed with this work.  After several months of negotiations with the Army Corps of Engineers on a proposed wetlands
project, new staff within the Corps decided that the approved project using Susanville Consolidated Sanitary District
property was unacceptable and that an alternate wetlands project will need to be determined.  Negotiations are still in
progress.  A time extension is needed on this and the other two Skyline projects for expenditure of funds.

3 Lassen County
Lassen

PPNO:  2048
Skyline Road South – construct
new road

$234 E&P, $129 PS&E

6/06/98

6/30/2001

20

2/28/03

Support

Lassen County has faced numerous delays and problems which has prevented them from proceeding with the Skyline Road
South project as scheduled.  To further complicate this project schedule, it is also tied into the other two Skyline projects
(Skyline Road Extension and Skyline Road East) which have also realized similar delays.

Due to the narrow construction window we have in Lassen County to perform work on the ground even a simple or short
delay can easily push groundwork for a project into the next year’s construction season.  This occurred with the aerial
photography which has to be postponed several months because of snow being on the ground once the County had approval
to proceed with this work.  After several months of negotiations with the Army Corps of Engineers on a proposed wetlands
project, new staff within the Corps decided that the approved project using Susanville Consolidated Sanitary District
property was unacceptable and that an alternate wetlands project will need to be determined.  Negotiations are still in
progress.  Negotiations with Sierra Pacific Industries regarding moving the road to the north side of the railroad tracks to
mitigate the wetlands which exist on the South side have delayed the project further.  This issue has not been resolved.  A
20-month extension is requested for expenditure of funds.


